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Abstract  
In Nigeria today,cases of project delays, project abandonment, project cost over-runs, cancellations of projects 
awarded and re awards of cancelled projects have been the order of the day .  This  negative scenerio has been a 
great concern to those at the helm of affairs both in public and private sectors, including  project managers and 
scholars on how to stem this negative trend.Projects abandonment especially in the South Eastern Nigeria has led 
to cases of lost of lives and properties.  Improper and inadeqaute critical decisions relating to  project planning  
and risk management  have been attributed as the major cause of this problem. In view of this development, this 
study is aimed at demostrating how SWOT analysis could be a simple and yet a powerful tool in delivering  
projects on time and on budget. It is equally aimed at how SWOT analysis could be a strategic planning method 
used to evaluate the strength, weakness, oppurtunities, and threats invloved in a project or business venture. The  
work equally X-rayed how SWOT analysis could be a veritable tool that will enhance a subjective assessment of  
a given situation or subject in order to make  critical decisions that are related to planning and risk management.  
Both primary and secondary data were used in the study. Data from the primary source were basically from the 
designed instrument,which were distributed to the population of 80 staff of Anambra, Enugu  and Imo states 
ministry of works and housing Engneering and survey departments. In view of the size of the population the 
entire population were study, hence no sample size was used and all the 80 questionaire were retrieved. 
Secondary data were  obtained from journal articles, textbooks,Newspapers, Magazines, Public documents, 
Conference papers and retrieved internet materials. The data were analysed by  using  Relative Importance Index 
(R.I.I) based on the works of Lim and Alua(1995).  Findings revealed  that the major cause of project delays and 
abandonment are inadequate planning, corruption and inadequate finance . However,it was found out that Swot 
analysis helped managers in the planning of the project and risk evaluation both at the starting point and the mid 
way of the project.  Finally, recommendations were proferred to project managers on the need to see the conduct 
of SWOT analysis both at pre-planning stage and mid way of the project as a solution  to achieving project 
objectives and delivering of project according to specifications and good project management.    
Keywords: Swot analysis, project delays, abandonement, project management. 
 
1.0  Introduction      
 Over the past decades, one strategic management technique that has gained  increased acceptance  in the field of 
strategic planning is the SWOT analysis. SWOT analysis  is a strategic planning tool used to evaluate the 
strengths, weaknesses, opportunities, and threats involved in a project or business venture ( Duncan 2006:12). 
The conceptualization and the development of this technique SWOT analysis can be credited to Albert 
Humphrey an American management consultant. (Bonacorsi  2009: 10). While working on a research project at 
the Standford University sometime around 1960s and 1970s, Albert Humprey developed an analytical tool to 
evaluate the strategic plans and find out why corporate planning failed. He coined this technique as SOFT 
analysis where- 
• S  Stood for what things are satisfactory at present, 
• O Denoted what opportunity can be explored in the future, 
• F Indicates the faults in the present and 
• T Signifies the threats that could surface in the future. 
SWOT analysis  involves specifying the objective of the project or business venture   and identifying the 
internal and external factors that are favourable and unfavourable to achieving that objective. The strengths 
and weakeness usually arise from within an organization, and the opportunities and threats from external 
sources. 
According to Bonacorsi (2009:21 )SWOT analysis must first start with defining a desired end state or 
objective. A SWOT analysis may be incorporated into the planning model. 
The SWOT analysis is an important part of the project planning process: 
• Strengths: attributes of the organization that help achieve the project objective, 
• Weakeness : attributes of the organization that stop achievement of the project objective, 
• Opportunities: external conditions that help achieve the project objective, 
• Threats: external conditions that could damage the project. ( Bonacorsi 2009:23). 
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1.1 STATEMENT OF PROBLEMS 
In view of the negative consequences associated with project delays, project abonedonment  and cancellations of 
awarded projects,the  study therefore will attempts to look at the role of SWOT analysis in project management. 
It is aimed at seeing how SWOT analysis could be a strategic planning tool in achieving project objectives. The 
study will therefore provide answers to the following research questions in an attempt to provide solution to the 
above problem. 
1. what are the causes of project delays and project abandoment? 
2. What are the roles  SWOT analysis play in  project management? 
3. What are the benefits of Swot Analysis to management? 
 
1.2 OBJECTIVES OF THE STUDY 
This study is aimed at understanding the roles of SWOT analysis in project management. Specifically, it sought 
to determine the following: 
1. To identify the causes of project delays and abandonment. 
2. To determine the roles  SWOT analysis  play in project management. 
3. To determine the benefits of Swot analysis to management. 
 
2.0  LITERATURE REVIEW 
2.1 EVOLUTION OF SWOT ANALYSIS 
The first mention of the term SWOT can be traced back to the Long Planning seminar held in Zurich in 1964. In 
that serminar, Urick and Orr (1964, P:48) proposed the concept of SWOT analysis which was derived from 
SOFT by replacing the F for fault with W for Weaknesses. With its initial promotion in Britain, the concept soon 
gained recognition among strategic planners and management consultants the World over. 
The new intrepretation of SWOT, the way it is used these days, differ slightly from SOFT. 
-The S in SWOT now represents the strength- which give the business an advantageous edge over other similar 
buisnesses. 
- W stands for weaknesses and these weaknesses can be understood as the comparative disadvantages that a 
business faces as against other similar businesses. 
-O represents opportunities- the external possibilities that can be explored or utilized to boast the business’s 
growth. 
-T signifies threats – the external or enviromental factors which can cause problems for the business 
 
2.2 USEFULNESS OF SWOT ANALYSIS TO PROJECT MANAGEMENT 
SWOT analysis is a tool that enables a subjective assessment of a given situation or subject in order to make 
critical decision that are related to planning and risk management (Olusegun, 2011:142). 
During a project kickoff, the output of a SWOT analysis can provide you key inputs for creating the project 
plans. For example, if a specific section or set of activities of a project are being outsourced, a swot analysis can 
help you determine the risks and opportunities associated with each outsourced vendor that is being considered, 
you then create the plans accordingly. Therefore, SWOT analysis is useful for risk management and resource 
management. For example, you can conduct a swot analysis to identify risks and then calculate the expected 
monetary value Sharma(2010:23). A Swot analysis falls under the category of strategic business planning or 
looking at trends to weed out the negatives in your projects and boost the positives of your project management 
(Sharma, 2010:27).  
 
2.3 UNDERSTANDING PROJECT AND PROJECT MANAGEMENT  
According to Nagarajan (2010 :1), the term ‘project’ has a wider meaning. A project is accomplished by 
performing a set of activities. For example,construction of house is a project. The construction of a house 
consists of many activities like digging of the foundation pits, construction of the foundation, construction of the 
walls etc. The construction is accomplished by performing the set of activities. Another aspect of ‘project’ is the 
non-routine nature of each activities. Each project is unique and non-routine. A project consumes resources and 
the resources reqiured for completing a project are men, material, money and time. 
Project management is an organized venture for managing projects. It involves scientific application of 
modern tools and techniques in planning, financing, implementing, monitoring, controlling, cordinating unique 
activities or tasks to provide predetermined objectives within the constraints of time and cost. 
Project management consists of the following stages: 
• Planning, 
• Project scheduling, 
• Project implementation, controlling and monitoring 
Every person, organization and every nation is concerned with project management. An individual building a 
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house , it is his project. He perform marriages for his children, these are all projects that he undertake in his life 
time. An organization sets up a new factory, it is a project for that organization. The government of a nation 
builds highways, dams, thermal power plant etc. These are all projects the country undertakes. Project are the 
backbone of every organization since the help to create productive assets Nagarajan (2010 P:2). I quite  agree 
with Nagarajan on the above assertion, but investigation revealed that in some cases in the Nigerian contex the 
revise is the case, instead of projects being  productive  assets to the citizens, some have turned to be killing tools 
because of corruption in the awards and execution of contracts in this part of the World. Commuters travelling or 
who have travelled through Enugu-Portharcourt Express road, Enugu- Onitsha express road and Abakiliki-Enugu 
express road all in the south eastern Nigeria  just to mention but a few will attest to this fact. Contracts for the 
maintenenance of these roads have been awarded many years ago, but today these roads are dead traps, and 
travelling on them is like a nightmare. And as a result, many innocent lives have been lost on these roads through 
accidents. 
 
2.4 SWOT ANALYSIS IN PROJECT MANAGEMENT 
According to Michelli Symonds (2009 ) SWOT which is an acronym for strength, weaknesses, opportunities and 
threats is not purely a method used for controlling areas of planning and risk, but it is also used to highligt areas 
of the project that could be maximized to the benefit of the whole project or individual areas where some 
competitive advantage may be gained. It is used to evaluate particular activities of the project in order to 
optimize their potential as well as to evaluate risks in order to determine the most appropriate way of mitigating 
those risks. This assertion is correct in the developed economies, not in some developing economies, where 
construction projects are awarded based on party affiliation and contributions made during electioneering 
campaign. In such case, the issue of risk evaluation in project management does not apply,because the purpose 
of the project is for political settlement.  
SWOT analysis is normally performed during the initial project start-up phase so that the elements of 
the analysis can form the basis of the project plan, but it can also be used later in the project if the project is 
running into difficulties with scheduling, delivarables or budget and needs to be brought back on track. 
For example, if a certain key activity in the project requires new software, a SWOT analysis can be 
used to assess the risks and the opprtunities of purchasing the software and trainning staff in its use in order to 
help with the resource  planning. 
 
2.5 PERFORMING A SWOT ANALYSIS 
Michelle Symonds(2009) indicates that a SWOT analysis session should always have a clear objective and it is 
the project manager’s responsibilty to communicate that objective to all those present at the session. A typical 
session will include stakeholders, where possible, and key members of the project team. If the analysis is being 
performed at the start of a project, the objective is likely to be fully identifying all required activities and 
potential risks so that a proper plan can be put in place. However,if it is being conducted during an ongoing 
project, the objective may be to re-asses the budget or schedule. Because the objective of a SWOT analysis can 
vary so too can the questions used to elicit the reqiured information. For this reason, there is no standard set of 
pre-defined questions that will meet every situation but every session must have a set of question written down  
before the session to ensure the attendees remain focused. This again, is the project manager’s responsibilty. 
Depending on the urgency of completing the analysis and starting the project planning phase, it may be 
necessary to send out the questions in advance to allow attendees the opportunity of gathering any relevant 
information in advance. 
Typical question for each part of the SWOT are listed below: 
Strengths 
• -Does the company have the necessary skills in-house? 
• -Has a budget been assigned to the project? 
• -what are the business benefits of completing the project? 
• -will the project require new technology or equipment? 
• -How experienced is the project team on similar project? 
Weaknesses 
• -Is there a reliable estimate of costs available? 
• -Does the company have the budget to provide contigency funding? 
• -What are the drawbacks of the project? 
• -Will parts of the project need to be outsourced? 
• Is the proposed schedule realistic? 
Opportunities 
• -Can a local project be leveraged nationally or internationally? 
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• -Do the competitors have any weakness? 
• -What are the latest industry trends? 
• Are there any new, or imminent, technology developments? 
Threats 
• -Is there well established competition already in the marketplace? 
• -Are experienced staff difficult to replace? 
• -Has new technology been fully tested? 
• -Could national or global economic conditions affect the project? 
 In the light of the above,Steven Bonacorsi (2011) suggests that SWOT analysis can help your team reach the 
best solution by: 
-Helping decision makers share and compare ideas 
-Bringing about a clearer common purpose and understanding of factors for success 
-Organising the important factors linked to success and failure in the business world. 
-Analyzing issues that have led to failure in the past. 
-Providing linearity to the decision making process allowing complex ideas to be presented systematically. 
Criticism of SWOT  
Some findings from Menon et al.(1999 P:52) and Hilland Westbrook (1997 P:80) have shown that the SWOT 
may harm performance.Other criticisms against SWOT includes: 
• It may persuade organisations to compile lists rather than think about what is important in achieving 
objectives. 
• Presents lists uncritically and without clear prioritisation so, for example, weak opportunities may 
appear to balance strong threats. 
• Usually a simple list and not critically presented. 
 
2.6 Importance of SWOT analysis 
SWOT analysis can help you and your organization reach the best solution by: 
• Helping decision makers share and compare ideas. 
• Bringing about a clearer common purpose and understanding of factors for success. 
• Organizing the important factors linked to success and failure in the business world. 
• Analyzing issues that have led to failure in the past. 
• Providing linearity to the decision making process allowing complex ideas to be presented 
systematically. 
• Produces new ideas to help take advantage of an organization’s strengths and defends against threats. 
• Awareness of political and enviromental threats allows an organization to  have response plans prepared. 
 
3.1 RESEARCH METHODOLOGY 
The research design used in this study was the survey research method. The survey research focuses on 
population from which data are collected for intensive study and analysis.  This study, primary and secondary 
sources were used in gathering information. In the primary sources of gathering information, questionaires were 
administered to Quantity Surveyors, Civil Engineers, Architects and Builders in the three eastern states of 
Anambra, Enugu and Imo works departments. As indicated earlier, the population of the study were 80 staff of 
the engneering and survey departments of the three  states ministry of works . In view of the size of the 
population, the entire population were studied. The respondents rated each factor on scale 1-4. The eighty well 
completed  questionaires were retrived.  The data were analysed by the use of  Relative Importance Index (R.I.I) 
based on the works of Lim and Alua (1995). Data from secondary sources were obtained from journal articles, 
textbooks and public documents. 
R.I.I =(4n4 + 3n 3 + 2n2  +n1 )/4N 
Where n4 = most important,n3= important, n2= not important, n1= most not important and N =no of respondents. 
 
PRESENTATION AND ANALYSIS OF DATA 
The table below  table indicates the findings on the opinion of respondents on the causes of project delays and 
project abandonment. 
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Table 1: CAUSES OF PROJECT DELAYS AND  ABANDONMENT 
S/N CAUSES 1 2 3 4 R.I.I 
1 Inadequate planning 0 0 7 73 0.978 
2 corruption 0 3 5 72 0.966 
2 inadequate finance 0 0 15 65 0.953 
3 Inflation 0 0 18 62 0.944 
4 Bankruptcy of contractor 0 0 25 55 0.921 
5 Variation of project scope 0 11 36 33 0.818 
6 Death of client 11 22 15 32 0.713 
7 Delaying in payment 0 4 18 58 0.919 
8 Incompetent project manager 7 22 18 33 0.741 
9 Wrong estimate 15 18 18 29 0.691 
10 Faulty design 7 22 18 33 0.741 
11 Inadequate construction control 11 14 22 33 0.741 
12 Political factor/party affiliation 3 4 5 68 0.931 
13 Change of priority 15 18 22 25 0.678 
14 Improper documentation 22 15 18 25 0.644 
15 Unqualified/ inexperience Consultants 18 22 15 25 0.647 
16 Administrative /legal action 25 22 11 22 0.593 
17 Dispute 29 15 11 11 0.600 
18 Natural disaster 33 18 7 22 0.556 
From the table above, inadequate planning, corruption, lack of adequate funds and inflation are the 
major causes of project delays and  abondonment with 0.978,0.966,0.953 and 0.944 rankings  respectively. 
According to the respondents, when a project is not planned critically, the project is bound to fail at a long run. 
 
Table 11: THE ROLE OF SWOT ANALYSIS IN PROJECT MANAGEMENT 
S/N  1 2 3 4 R.I.I 
1  Project  Planning  and risk management role    
0 
 
0 
 
7 
 
73 
 
0.978 
2 Evaluation of project activities in order to 
optimize the project potentials and risk evaluation 
role 
 
 
0 
 
 
4 
 
 
14 
 
 
62 
 
 
0.931 
3 Plays the role of bringing back difficult projects 
back on track through the use of scheduling and 
budgeting 
 
 
0 
 
 
11 
 
 
18 
 
 
51 
 
 
0.875 
4  Prudent Resource management role 0 11 14 55 0.887 
5  Plays evalution technique role that aid in 
decision making process 
 
0 
 
 
4 
 
11 
 
65 
 
0.941 
6 Plays the role of weeding out the negatives of 
projects and boosting the positives 
 
 
0 
 
 
4 
 
 
14 
 
 
62 
 
 
0.903 
7  Plays the role of Maximization of project 
objectives through gainning of competitive 
advantage 
 
 
0 
 
 
14 
 
 
22 
 
 
44 
 
 
0.843 
From the table above, project planning and risk management role ranked first in the opinion of the 
respondents. According to them, SWOT analysis help project managers in planning and managing the risks 
inherent in the project. 
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Table :111 
Benefits of Swot Analysis to management 
S/N  1 2 3 4 R.I.I 
1 It enables management to acknowledge the strength 
and weakness areas of business and work towards 
preparing better strategies for improving them 
 
 
0 
 
 
0 
 
 
4 
 
 
76 
 
 
0.988 
2 It helps management to overview the internal factors 
as well as external factors and the distinctive 
capabilities of the organization that be in favour of the 
companys development. 
 
 
0 
 
 
0 
 
 
11 
 
 
69 
 
 
0.966 
3 It provides management with a better understanding of 
the internal strengths and the external threats so that 
the can adopt to better policies for changing threats 
into opportunities. 
 
 
0 
 
 
4 
 
 
14 
 
 
62 
 
 
0.931 
4 With the  help of a well research analysis, the 
management can respond to the opportunities quickly 
and maximize their profit share.      
 
0 
 
11 
 
22 
 
47 
 
0.863 
The above analysis showed that item no 1 ranked first, this indicates  that Swot analysis enables 
management to acknowldge the strengths and weaker areas of project and work towards preparing better 
strategies for improving them. 
 
Table :1V 
EFFECTS OF PROJECT ABANDONEMENT 
S/N EFFECTS 1 2 3 4 R.I.I 
1 Disappointment of the populace 0 0 4 76 0.988 
2 Lowering  of  living standard 0 0 11 69 0.966 
3 Wastage/ under utilization of resources 0 0 15 65 0.953 
4 Reduction of  employment opportunities 0 0 18 62 0.944 
5 Decrease in revenue accruing to government 4 11 25 40 0.817 
6  Decrease in the tempo of economic activities 0 7 22 51 0.888 
7 Difficulties in attracting foriegn loans 4 11 29 36 0.803 
The table above indicates that when a project is abandoned, the populace bears the consequences. Not 
only that the populace are disappointed, it lowers their standard of living and not only that, their resources are 
wasted. 
 
FINDINGS 
It was  found out that the major causes of project delays and abandonment are inadequate planning, corruption  
and inadequate finance. 
1. SWOT analysis  plays an effective evaluation technique role that aids project managers in their decision 
making process by  ensuring  that issues are identified, classified and prioritized clearly, showing the 
problem in terms of key underlying issues. Decision makers can then see the answer. 
2. SWOT Analysis helps project managers in the planning of the project and risk evaluation both at the 
starting point and the mid way of the project. 
3. SWOT Analysis equally enable management to acknowledge the strengths and weaker areas of business 
and work towards preparing better strategies for improving them. 
5.  It helps in weeding out the negatives of project and boosting the positives. 
6. The study equally indicates that when projects are abandoned, the populace  are disappointed and their 
standard of living are affected and equally, resources are eventually wasted. 
 
RECOMMENDATION 
Based on our findings, the following recommendations are made 
1. Project managers should see the conduct of SWOT Analysis both at the pre planning stage and mid way 
of the project as a panacea in achieving the project objectives. 
2. To drastically reduce the effects of project abandonment,clients of projects should undertake an 
adeqaute planning for the project at inception and should make enough funds available based on reliable  
estimate made by the Quantity Surveyor at inception. Prompt payment to the contractor as dictated by 
Quantity Surveyors valuation and Archtect’s certificate. 
3. The Governement should also put in all efforts to reduce inflation and when there is change in  
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government, projects awarded and started  should not be abandoned by the new Government. 
 
CONCLUSION  
SWOT Analysis is a very effective way of identifying your strengths and weaknesses, and of examining the 
Oportunities and Threats you face. Carrying out an analysis using the SWOT framework will help you focus 
your activities into areas where you are strong, and where the greatest opportunities lie. 
In any business, it is imperative that the business be its own worst critic, a SWOT analysis forces an objective 
analysis of a companies position via its competitors and marketplace. Simultaneously, an effective SWOT 
analysis will help determine in which areas a company is succeeding, allowing it to allocate resources in such a 
way as to maintain any dominant positions it may have. 
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